

Infrastructure - Task #1002

Story # 825 (Closed): CN codebase will need to be updated for 0.5 schema release

Modify code base and tests in synchronization and indexer to conform to new schema

2010-10-21 21:00 - Robert Waltz

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2010.43	Story Points:	
Milestone:			
Product Version:	*		
Description			

History

#1 - 2010-10-21 21:01 - Robert Waltz

- Status changed from New to In Progress

#2 - 2010-10-21 22:07 - Robert Waltz

- Status changed from In Progress to Closed

- translation missing: en.field\_remaining\_hours changed from 2.0 to 0.0