

Infrastructure - Task #1003

Story # 909 (Closed): Reimplement cn/resolve using nodelist for testing

deploy new resolve for integration and client testing

2010-10-21 21:19 - Rob Nahf

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:	Sprint-2010.43	Story Points:	
Milestone:			
Product Version:	*		
Description			
Related issues:			
Blocks Infrastructure - Task #974: Update d1_libclient_java resolve() method		Closed	

History

#1 - 2010-10-25 22:17 - Rob Nahf

- Status changed from New to In Progress
- % Done changed from 0 to 50

committed new cn.war file to cn-buildout and deployed to cn-dev. Other problems with serialization of objects in /metacat (dataone-service-api) are blocking tests on cn-dev for /resovle

#2 - 2010-10-25 22:18 - Rob Nahf

- Estimated time set to 6.00
- translation missing: en.field_remaining_hours changed from 6.0 to 3.0

#3 - 2010-10-25 22:20 - Rob Nahf

- Assignee set to Rob Nahf

#4 - 2010-10-29 09:13 - Rob Nahf

- Status changed from In Progress to Closed
- % Done changed from 50 to 100
- translation missing: en.field_remaining_hours changed from 3.0 to 0.0

resolve is deployed to cn-dev and ready for testing by D1Client tests.