

## Infrastructure - Task #1003

Story # 909 (Closed): Reimplement cn/resolve using nodelist for testing

### deploy new resolve for integration and client testing

2010-10-21 21:19 - Rob Nahf

<b>Status:</b> Closed	<b>Start date:</b>
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b> Rob Nahf	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 6.00 hours
<b>Target version:</b> Sprint-2010.43	<b>Story Points:</b>
<b>Milestone:</b>	
<b>Product Version:</b> *	
<b>Description</b>	
<b>Related issues:</b>	
Blocks Infrastructure - Task #974: Update d1_libclient_java resolve() method <b>Closed</b>	

#### History

##### #1 - 2010-10-25 22:17 - Rob Nahf

- Status changed from New to In Progress
- % Done changed from 0 to 50

committed new cn.war file to cn-buildout and deployed to cn-dev. Other problems with serialization of objects in /metacat (dataone-service-api) are blocking tests on cn-dev for /resovle

##### #2 - 2010-10-25 22:18 - Rob Nahf

- Estimated time set to 6.00
- translation missing: en.field\_remaining\_hours changed from 6.0 to 3.0

##### #3 - 2010-10-25 22:20 - Rob Nahf

- Assignee set to Rob Nahf

##### #4 - 2010-10-29 09:13 - Rob Nahf

- Status changed from In Progress to Closed
- % Done changed from 50 to 100
- translation missing: en.field\_remaining\_hours changed from 3.0 to 0.0

resolve is deployed to cn-dev and ready for testing by D1Client tests.