

Infrastructure - Task #1013

Story # 1007 (Closed): Revise product names, subversion locations and task categories

Update the SVN location of DataONE-CnMnHarvester

2010-10-23 02:28 - Dave Vieglais

Status:	Closed	Start date:	2010-10-23
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_synchronization	Estimated time:	0.00 hour
Target version:	Sprint-2011.02	Story Points:	
Milestone:	CCI-0.5		
Product Version:	*		
Description			
Move the harvester from: software/cicore/trunk/cn-service/cn-prototype/DataONE-CnMnSynchronization/DataONE-CnMnHarvester/ to a suggested location of: software/cicore/trunk/cn/d1_synchronization			

History

#1 - 2010-10-28 00:06 - Robert Waltz

- Status changed from New to In Progress

#2 - 2010-10-28 00:07 - Robert Waltz

- Category set to d1_synchronization

- Assignee set to Robert Waltz

- translation missing: en.field_remaining_hours set to 2.0

- Milestone set to CCI-0.5

#3 - 2010-10-29 04:31 - Robert Waltz

- Status changed from In Progress to Closed

- translation missing: en.field_remaining_hours changed from 2.0 to 0.0