

Infrastructure - Task #1013

Story # 1007 (Closed): Revise product names, subversion locations and task categories

Update the SVN location of DataONE-CnMnHarvester

2010-10-23 02:28 - Dave Vieglaiss

<b>Status:</b>	Closed	<b>Start date:</b>	2010-10-23
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	d1_synchronization	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.02	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-0.5		
<b>Product Version:</b>	*		
<b>Description</b>			
Move the harvester from:			
software/cicore/trunk/cn-service/cn-prototype/DataONE-CnMnSynchronization/DataONE-CnMnHarvester/			
to a suggested location of:			
software/cicore/trunk/cn/d1_synchronization			

History

#1 - 2010-10-28 00:06 - Robert Waltz

- Status changed from New to In Progress

#2 - 2010-10-28 00:07 - Robert Waltz

- Category set to d1\_synchronization
- Assignee set to Robert Waltz
- translation missing: en.field\_remaining\_hours set to 2.0
- Milestone set to CCI-0.5

#3 - 2010-10-29 04:31 - Robert Waltz

- Status changed from In Progress to Closed
- translation missing: en.field\_remaining\_hours changed from 2.0 to 0.0