

Infrastructure - Task #1015

Story # 1007 (Closed): Revise product names, subversion locations and task categories

rename the svn location of d1-python

2010-10-23 02:31 - Dave Vieglaiss

<b>Status:</b>	Closed	<b>Start date:</b>	2010-10-23
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.02	<b>Story Points:</b>	
<b>Milestone:</b>			
<b>Product Version:</b>	*		
<b>Description</b>			
Move from the current location of  software/cicore/trunk/itk/d1-python/  to a new location of:  software/cicore/trunk/itk/d1_libclient_python  Note that the cli and fuse clients need to be split out to separate products			

History

#1 - 2010-10-23 03:21 - Dave Vieglaiss

Correction, SVN location should be:

software/cicore/trunk/d1\_libclient\_python

#2 - 2010-11-30 17:58 - Roger Dahl

- Status changed from New to Closed

- Target version changed from Sprint-2010.47 to Sprint-2010.48