

Infrastructure - Task #1016

Story # 1007 (Closed): Revise product names, subversion locations and task categories

Setup CLI as separate product

2010-10-23 02:32 - Dave Vieglaiss

| | | | |
|--|----------------|------------------------|------------|
| Status: | Closed | Start date: | 2010-10-23 |
| Priority: | Normal | Due date: | |
| Assignee: | | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | Sprint-2011.02 | Story Points: | |
| Milestone: | | | |
| Product Version: | * | | |
| Description The python command line interface is currently bound up with the python client lib. The CLI needs to be teased out from this and setup in its own SVN location of software/cicore/trunk/itk/d1_client_cli | | | |

History

#1 - 2010-11-30 19:01 - Roger Dahl

- Status changed from New to Closed

Was already done.