

Infrastructure - Task #1017

Story # 1007 (Closed): Revise product names, subversion locations and task categories

Setup FUSE as separate product

2010-10-23 02:33 - Dave Vieglais

Status:	Closed	Start date:	2010-10-23
Priority:	Normal	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2011.02	Story Points:	
Milestone:			
Product Version:	*		
Description The FUSE client in python needs to be split out as a separate product. Suggested location is: software/cicore/trunk/itk/d1_client_fuse			

History

#1 - 2010-10-29 16:08 - Dave Vieglais

Product renamed as requested. Need to verify operation in new location.

#2 - 2010-11-19 17:44 - Dave Vieglais

- Status changed from New to In Progress

#3 - 2011-01-03 02:43 - Dave Vieglais

- Status changed from In Progress to Closed