

Infrastructure - Task #1018

Story # 1007 (Closed): Revise product names, subversion locations and task categories

Update R ITK product location in SVN

2010-10-23 02:35 - Dave Vieglais

Status:	Closed	Start date:	2010-10-23
Priority:	Normal	Due date:	
Assignee:	Matthew Jones	% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:	Sprint-2011.02	Story Points:	
Milestone:	CCI-0.5		
Product Version:	*		
Description			
Update the R SVN location to be consistent with other products. Suggested location is: software/cicore/trunk/itk/d1r/			

History

#1 - 2010-10-26 17:35 - Matthew Jones

- Status changed from New to In Progress

#2 - 2010-10-26 17:36 - Matthew Jones

- Assignee set to Matthew Jones

- translation missing: en.field_remaining_hours set to 1.0

#3 - 2010-10-26 17:52 - Matthew Jones

- Milestone set to CCI-0.5

- Status changed from In Progress to Closed

- Estimated time set to 1.00

Renamed SVN location to itk/d1_client_r. However, the R package name will be different, because in R only letters, numbers, and the dot (.) character are allowed in package names. So, for the within-R package name, I chose to use the Package name 'dataone'. So, to install the package, use:

```
R CMD INSTALL d1_client_r
```

and then to load the package library in R use:

```
library(dataone)
```

Done.

#4 - 2010-10-26 18:07 - Matthew Jones

- translation missing: en.field_remaining_hours changed from 1.0 to 0.0