

Infrastructure - Task #1019

Story # 1007 (Closed): Revise product names, subversion locations and task categories

Move cacti extensions out of cicore

2010-10-23 02:36 - Dave Vieglais

Status:	Closed	Start date:	2010-10-23
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	Support Operations	Estimated time:	0.00 hour
Target version:	Sprint-2011.02	Story Points:	
Milestone:			
Product Version:	*		
Description			
The cacti extensions should be moved out of cicore into their own project location. Suggest moving from: software/cicore/trunk/monitoring-extensions/ to: software/monitoring/trunk/cacti_extensions			

History

#1 - 2010-10-25 22:19 - Rob Nahf

- Assignee set to Rob Nahf
- translation missing: en.field_remaining_hours set to 2.0

#2 - 2010-10-29 09:23 - Rob Nahf

- Category set to Support Operations
- Status changed from New to In Progress

moved items in the software branch, need to finish by moving the document items into the new software location.

#3 - 2010-10-29 16:39 - Rob Nahf

- Status changed from In Progress to Closed

finished moving the notes into the software driectory, and updated the link to the rsa_id in the operations document cn_host_steup.txt

#4 - 2010-11-12 17:35 - Rob Nahf

- translation missing: en.field_remaining_hours deleted (2.0)