

Infrastructure - Task #1021

Story # 1007 (Closed): Revise product names, subversion locations and task categories

Move SVN location of mn_service

2010-10-23 02:46 - Dave Vieglaiss

Status:	Closed	Start date:	2010-10-23
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2011.02	Story Points:	
Milestone:			
Product Version:	*		

Description

The MN_service currently includes several products that need to be teased out (separate tasks) and the current location of mn_service needs to be changed from:

software/cicore/trunk/mn_service/

to:

software/cicore/trunk/mn/d1_mn_generic

History

#1 - 2010-11-30 19:03 - Roger Dahl

- Status changed from New to Closed

Was already done.