

Infrastructure - Task #1023

Story # 1007 (Closed): Revise product names, subversion locations and task categories

Make mn\_dryad a separate product from tne mn\_service

2010-10-23 02:48 - Dave Vieglais

<b>Status:</b>	Closed	<b>Start date:</b>	2010-10-23
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.02	<b>Story Points:</b>	
<b>Milestone:</b>			
<b>Product Version:</b>	*		
<b>Description</b>			
The dryad MN should be split apart from the mn_service to a separate product. It should be located at:  software/cicore/trunk/mn/d1_mn_dryad			

History

#1 - 2010-11-30 19:04 - Roger Dahl  
- Status changed from New to Closed

Was already done.