

Infrastructure - Story #1025

cn/resolve preference implementation

2010-10-26 17:40 - Rob Nahf

Status:	Rejected	Start date:	
Priority:	Low	Due date:	
Assignee:		% Done:	0%
Category:	d1_cn_service	Estimated time:	30.00 hours
Target version:			
Story Points:			

Description

The current cn/resolve implementation does not generate the optional preference element in the returned object. This is a placeholder for the implementation pending the design of the preference "module." The tasks would be to design the logic, implement in code and test.

History

#1 - 2010-11-08 20:05 - Rob Nahf

- Priority changed from Normal to Low

#2 - 2014-10-02 17:44 - Rob Nahf

- Status changed from New to Rejected

- Start date deleted (2010-10-26)

- translation missing: en.field_remaining_hours set to 0.0

- Milestone set to None

no plans.