

## Infrastructure - Task #1043

Story # 1041 (Closed): want a demo of EVA that interacts with R client and VisTrails

### Modify R client to access data from DataONE rather than filesystem

2010-11-09 17:03 - Matthew Jones

<b>Status:</b> Closed	<b>Start date:</b>
<b>Priority:</b> Immediate	<b>Due date:</b>
<b>Assignee:</b> Matthew Jones	<b>% Done:</b> 100%
<b>Category:</b> d1_client_r	<b>Estimated time:</b> 8.00 hours
<b>Target version:</b> Sprint-2011.06	<b>Story Points:</b>
<b>Milestone:</b> CCI-0.5	
<b>Product Version:</b> *	
<b>Description</b>	
<b>Related issues:</b>	
Blocked by Infrastructure - Task #1045: Modify libclient_java to support loca... <b>Closed</b>	

#### History

##### #1 - 2011-01-28 06:25 - Matthew Jones

- Status changed from New to In Progress
- Estimated time set to 8.00
- Priority changed from Normal to Immediate

Exported all data form demo to individual CSV files. To close, need to:

- 1) Load CSV files into R script, convert to current data structures
- 2) Upload CSV to knb-mn node
- 3) add metadata for CSV files
- 4) modify R script to directly load CSVs and metadata files from knb-mn via resolve

##### #2 - 2011-02-09 08:42 - Matthew Jones

- translation missing: en.field\_remaining\_hours set to 0.0
- Category set to d1\_client\_r
- Milestone set to CCI-0.5

R scripts now directly load data from knb-mn Member node, rather than the file system

##### #3 - 2011-02-09 08:43 - Matthew Jones

- Status changed from In Progress to Closed

##### #4 - 2011-02-09 08:46 - Matthew Jones

- Status changed from Closed to New
- % Done changed from 0 to 100

##### #5 - 2011-02-09 08:46 - Matthew Jones

- Status changed from New to Closed