

Infrastructure - Story #1050

Create API interface definitions for authn and authz

2010-11-10 00:09 - Matthew Jones

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Matthew Jones	<b>% Done:</b>	100%
<b>Category:</b>	d1_identity_manager	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.21-Block.3		
<b>Story Points:</b>			
<b>Description</b>			
<b>Subtasks:</b>			
Task # 1052: Create Authn and Authz API definitions for d1_common_python			Closed
Task # 1051: Create Authn and Authz API definitions for d1_common_java			Closed

History

#1 - 2010-11-10 00:09 - Matthew Jones

- Position deleted (1)
- Position set to 1
- Target version set to Sprint-2010.47

#2 - 2010-11-30 17:55 - Matthew Jones

- Position deleted (24)
- Position set to 10
- Target version changed from Sprint-2010.47 to Sprint-2010.48

#3 - 2010-12-13 18:34 - Dave Vieglais

- Position deleted (41)
- Target version changed from Sprint-2010.48 to Sprint-2010.50
- Position set to 6

#4 - 2010-12-13 18:55 - Dave Vieglais

- Target version changed from Sprint-2010.50 to Sprint-2010.51
- Position set to 23
- Position deleted (12)

#5 - 2011-01-03 03:13 - Dave Vieglais

- Target version changed from Sprint-2010.51 to Sprint-2011.02

#6 - 2011-01-17 16:26 - Dave Vieglais

- Target version changed from Sprint-2011.02 to Sprint-2011.03
- Position deleted (32)
- Position set to 47

#7 - 2011-01-24 04:41 - Dave Vieglais

- Position deleted (51)
- Target version changed from Sprint-2011.03 to Sprint-2011.05

- Position set to 43

**#8 - 2011-02-01 17:09 - Dave Vieglais**

- Position deleted (52)

- Target version changed from Sprint-2011.05 to Sprint-2011.09-Block.2

- Position set to 13

**#9 - 2011-03-01 18:43 - Dave Vieglais**

- Position set to 2

- Position deleted (64)

- Target version changed from Sprint-2011.09-Block.2 to Sprint-2011.10-Block.2

**#10 - 2011-03-07 17:56 - Dave Vieglais**

- Position deleted (20)

- Position set to 14

**#11 - 2011-03-17 16:05 - Dave Vieglais**

- Position deleted (21)

- Target version changed from Sprint-2011.10-Block.2 to Sprint-2011.11-Block.2

- Position set to 5

**#12 - 2011-03-22 13:59 - Dave Vieglais**

- Position deleted (16)

- Target version changed from Sprint-2011.11-Block.2 to Sprint-2011.12-Block.2

- Position set to 6

**#13 - 2011-03-28 16:36 - Dave Vieglais**

- Position set to 3

- Target version changed from Sprint-2011.12-Block.2 to Sprint-2011.13-Block.2

- Position deleted (13)

**#14 - 2011-04-04 17:16 - Matthew Jones**

- Position set to 1

- Target version changed from Sprint-2011.13-Block.2 to Sprint-2011.14-Block.2

- Position deleted (4)

**#15 - 2011-04-04 17:16 - Matthew Jones**

- Position deleted (2)

- Position set to 3

**#16 - 2011-04-07 02:38 - Matthew Jones**

- Target version changed from Sprint-2011.14-Block.2 to Sprint-2011.17-Block.3

- Position deleted (25)

- Position set to 4

**#17 - 2011-04-07 02:39 - Matthew Jones**

- Subject changed from Need API interface definitions for authorization system to Create API interface definitions for authn and authz

- Category set to d1\_identity\_manager

- Assignee set to Matthew Jones

- Milestone set to 2011-Block-3

**#18 - 2011-04-25 15:46 - Dave Vieglais**

- Position set to 2
- Position deleted (22)
- Target version changed from Sprint-2011.17-Block.3 to Sprint-2011.18-Block.3

**#19 - 2011-05-09 18:25 - Matthew Jones**

- Position deleted (18)
- Target version changed from Sprint-2011.18-Block.3 to Sprint-2011.19-Block.3
- Position set to 3

**#20 - 2011-05-16 18:00 - Dave Vieglais**

- Position set to 4
- Target version changed from Sprint-2011.19-Block.3 to Sprint-2011.20-Block.3
- Position deleted (4)

**#21 - 2011-05-25 15:43 - Dave Vieglais**

- Target version changed from Sprint-2011.20-Block.3 to Sprint-2011.21-Block.3
- Position deleted (16)
- Position set to 11

**#22 - 2011-05-31 15:47 - Dave Vieglais**

This appears to have been completed - authn and authz interfaces have been included in the python and java service definitions.

**#23 - 2011-05-31 15:48 - Dave Vieglais**

- Status changed from New to Closed