

Infrastructure - Story #1053

Need to implement Authorization for MN implementations

2010-11-10 00:12 - Matthew Jones

| | |
|----------------------------------------------------------|----------------------------------|
| Status: Closed | Start date: |
| Priority: Normal | Due date: |
| Assignee: | % Done: 100% |
| Category: | Estimated time: 0.00 hour |
| Target version: | |
| Story Points: | |
| Description | |
| Subtasks: | |
| Task # 1059: Implement Authorization methods for Dryad | Rejected |
| Task # 1058: Implement Authorization methods for GMN | Closed |
| Task # 1057: Implement authorization methods for Metacat | Closed |

History

#1 - 2010-11-10 00:12 - Matthew Jones

- Target version set to Sprint-2010.47
- Position deleted (1)
- Position set to 2

#2 - 2010-11-30 17:55 - Matthew Jones

- Target version changed from Sprint-2010.47 to Sprint-2010.50
- Position deleted (25)
- Position set to 8

#3 - 2010-12-13 18:33 - Dave Vieglais

- Position set to 1
- Target version changed from Sprint-2010.50 to Sprint-2010.51
- Position deleted (33)

#4 - 2011-01-03 03:13 - Dave Vieglais

- Target version changed from Sprint-2010.51 to Sprint-2011.03

#5 - 2011-01-24 04:49 - Dave Vieglais

- Target version changed from Sprint-2011.03 to Sprint-2011.05
- Position set to 1
- Position deleted (36)

#6 - 2011-01-24 16:07 - Dave Vieglais

- Position set to 2
- Target version changed from Sprint-2011.05 to Sprint-2011.09-Block.2
- Position deleted (8)

#7 - 2011-03-01 18:42 - Dave Vieglais

- Position changed from 1 to 166

- Target version changed from Sprint-2011.09-Block.2 to Sprint-2011.10-Block.2
- Position deleted (65)
- Position set to 1

#8 - 2011-03-07 18:03 - Dave Vieglais

- Target version changed from Sprint-2011.10-Block.2 to Sprint-2011.11-Block.2
- Position set to 5
- Position deleted (161)

#9 - 2011-03-17 16:11 - Dave Vieglais

- Position set to 2
- Position deleted (19)
- Target version changed from Sprint-2011.11-Block.2 to Sprint-2011.12-Block.2

#10 - 2011-03-22 13:58 - Dave Vieglais

- Target version changed from Sprint-2011.12-Block.2 to Sprint-2011.14-Block.2
- Position set to 3
- Position deleted (6)

#11 - 2011-04-05 01:48 - Dave Vieglais

- Position set to 5
- Target version changed from Sprint-2011.14-Block.2 to Sprint-2011.15-Block.2
- Position deleted (19)

#12 - 2011-04-22 16:53 - Matthew Jones

- Target version changed from Sprint-2011.15-Block.2 to Sprint-2011.17-Block.3
- Position deleted (28)
- Position set to 19

#13 - 2011-04-25 15:46 - Dave Vieglais

- Target version changed from Sprint-2011.17-Block.3 to Sprint-2011.18-Block.3
- Position deleted (22)
- Position set to 1

#14 - 2011-04-25 15:46 - Dave Vieglais

- Position set to 1
- Position deleted (1)
- Target version changed from Sprint-2011.18-Block.3 to Sprint-2011.19-Block.3

#15 - 2011-05-16 18:02 - Dave Vieglais

- Position deleted (20)
- Position set to 8
- Target version changed from Sprint-2011.19-Block.3 to Sprint-2011.20-Block.3

#16 - 2011-05-25 15:43 - Dave Vieglais

- Position set to 12
- Position deleted (17)
- Target version changed from Sprint-2011.20-Block.3 to Sprint-2011.21-Block.3

#17 - 2011-05-31 15:35 - Dave Vieglais

- Position set to 11
- Position deleted (24)
- Target version changed from Sprint-2011.21-Block.3 to Sprint-2011.22-Block.3

#18 - 2011-06-07 00:13 - Dave Vieglais

- Position set to 31
- Position deleted (12)
- Target version changed from Sprint-2011.22-Block.3 to Sprint-2011.23-Block.3

#19 - 2011-06-27 01:18 - Dave Vieglais

- Position set to 12
- Position deleted (36)
- Target version changed from Sprint-2011.23-Block.3 to Sprint-2011.26-Block.4

#20 - 2011-08-30 01:26 - Dave Vieglais

- Position set to 1
- Position deleted (31)
- Target version deleted (Sprint-2011.26-Block.4)

#21 - 2011-08-30 01:52 - Dave Vieglais

- Position set to 17
- Position deleted (26)

#22 - 2012-01-06 04:01 - Dave Vieglais

- Position set to 4
- Position deleted (112)

#23 - 2014-10-02 17:12 - Dave Vieglais

- Milestone set to None
- Status changed from New to Closed