

Infrastructure - Task #1059

Story # 1053 (Closed): Need to implement Authorization for MN implementations

Implement Authorization methods for Dryad

2010-11-10 00:14 - Matthew Jones

Status:	Rejected	Start date:	2014-10-02
Priority:	Normal	Due date:	
Assignee:	Ryan Scherle	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Story Points:	
Milestone:	None		
Product Version:			
Description			

History

#1 - 2011-08-30 01:25 - Dave Vieglais

- Assignee set to Ryan Scherle
- Milestone set to None

#2 - 2014-10-02 17:12 - Dave Vieglais

- Status changed from New to Rejected
- Start date set to 2014-10-02
- translation missing: en.field_remaining_hours set to 0.0