# Infrastructure - Task #1061

Story # 725 (In Progress): Create Authentication and Access control design specifications

## Identify approach to IdentityMapping

2010-11-10 00:24 - Matthew Jones

Start date: Status: 2010-11-10 In Progress

**Priority:** Due date: Normal

% Done: Assignee: Matthew Jones 30%

Category:

**Estimated time:** 0.00 hour

Target version: Maintenance Backlog

Milestone: **Story Points:** 

**Product Version:** 

## Description

Need an approach to mapping user Identities that allows local and InCommon identities to be used interchangeably when a user has established that the identities are equivalent. Communication with external systems should always occur using the InCommon Identity.

### History

#### #1 - 2010-12-29 23:50 - Matthew Jones

- Status changed from New to In Progress

#### #2 - 2010-12-29 23:51 - Matthew Jones

- translation missing: en.field\_remaining\_hours set to 1.0

#### #3 - 2010-12-29 23:54 - Matthew Jones

- % Done changed from 0 to 50

Initial services for Identity mapping outlined. Need to also determine how this mapping would correspond to services such as the ORCID system ( http://www.orcid.org/).

### #4 - 2012-10-11 15:27 - Dave Vieglais

- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.41-Block.6.1

### #5 - 2012-10-24 18:10 - Dave Vieglais

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.46-Block.6.3

## #6 - 2012-12-12 16:50 - Chris Jones

- Target version changed from Sprint-2012.46-Block.6.3 to Sprint-2012.50-Block.6.4

#### #7 - 2012-12-12 19:09 - Chris Jones

- Target version changed from Sprint-2012.50-Block.6.4 to 2013.2-Block.1.1

#### #8 - 2013-03-01 18:57 - Chris Jones

- Target version changed from 2013.2-Block.1.1 to 2013.10-Block.2.1

### #9 - 2013-08-02 12:22 - Dave Vieglais

- Target version changed from 2013.10-Block.2.1 to 2013.33-Block.4.4

2024-04-20 1/2

# #10 - 2014-01-06 17:50 - Chris Jones

- Target version changed from 2013.33-Block.4.4 to 2014.2-Block.1.1

## #11 - 2014-03-14 17:29 - Chris Jones

- Target version deleted (2014.2-Block.1.1)

# #12 - 2014-10-01 20:47 - Dave Vieglais

- Target version set to Maintenance Backlog

2024-04-20 2/2