

Infrastructure - Bug #1085

Need identifier and checksum serialization

2010-11-17 00:09 - Robert Waltz

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_common_java	Estimated time:	0.00 hour
Target version:	Sprint-2010.46	Story Points:	
Milestone:	CCI-0.5		
Product Version:	*		
Description			

History

#1 - 2010-11-17 19:52 - Robert Waltz

- Category set to d1_common_java
- Assignee set to Robert Waltz

#2 - 2010-11-19 17:40 - Robert Waltz

- Status changed from In Progress to Closed
- Milestone set to CCI-0.5