

Infrastructure - Task #1106

Story # 915 (Closed): Implement remainder of REST interface in metacat

Implement D1client.delete

2010-11-19 17:27 - Chad Berkley

<b>Status:</b>	Closed	<b>Start date:</b>	2010-11-19
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Chad Berkley	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2010.48	<b>Story Points:</b>	
<b>Milestone:</b>			
<b>Product Version:</b>	*		
<b>Description</b>			
Just need the schema changes. See the checksum task.			

History

#1 - 2010-12-01 00:42 - Chad Berkley

- % Done changed from 80 to 100

Delete now works.

#2 - 2010-12-01 00:43 - Chad Berkley

- Status changed from In Progress to Closed