

Infrastructure - Task #1106

Story # 915 (Closed): Implement remainder of REST interface in metacat

Implement D1client.delete

2010-11-19 17:27 - Chad Berkley

Status:	Closed	Start date:	2010-11-19
Priority:	Normal	Due date:	
Assignee:	Chad Berkley	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2010.48	Story Points:	
Milestone:			
Product Version:	*		
Description			
Just need the schema changes. See the checksum task.			

History

#1 - 2010-12-01 00:42 - Chad Berkley

- % Done changed from 80 to 100

Delete now works.

#2 - 2010-12-01 00:43 - Chad Berkley

- Status changed from In Progress to Closed