Infrastructure - Task #1122

Story # 976 (Closed): Design data packaging approach for clients

Describe data packaging decisions in specification

2010-11-30 18:10 - Matthew Jones

Status: Start date: Closed 2010-11-30

Priority: Due date: Normal

% Done: Assignee: Matthew Jones 100%

Category:

Estimated time: 0.00 hour

Target version: 2013.2-Block.1.1

Milestone: **Story Points:** None

Description

Product Version:

Need to modify the architecture documents to include a description of data packaging decisions made during the 2010 AHM, mainly: a) Use the BagIt specification for packaging

b) include an ORE document in the bag to describe relationships between objects

History

#1 - 2012-10-09 20:02 - Rob Nahf

- Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1

#2 - 2012-10-24 18:20 - Matthew Jones

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2

#3 - 2012-12-12 18:47 - Chris Jones

- Target version changed from Sprint-2012.44-Block.6.2 to 2013.2-Block.1.1

#4 - 2013-02-22 19:18 - Matthew Jones

- Milestone set to None
- translation missing: en.field remaining hours set to 0.0
- Status changed from New to Closed
- % Done changed from 0 to 100

BagIt is described in the docs. BagIt implementation is not completed, but that can be handled under an implementation story, rather than under this design story. Closing.

2024-05-03 1/1