

## Infrastructure - Task #1138

Story # 1027 (Closed): Re-assessing the java service api package structure

### Move DataONE\_Common\_Java NodeList utilities into a new component

2010-12-03 18:44 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	d1_common_java	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.28-Block.4	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-0.5		
<b>Product Version:</b>	*		
<b>Description</b>			

#### History

**#1 - 2011-03-16 17:24 - Robert Waltz**

- Parent task changed from #981 to #957

**#2 - 2011-03-16 17:54 - Robert Waltz**

- Assignee set to Robert Waltz

**#3 - 2011-03-16 17:56 - Robert Waltz**

- Parent task changed from #957 to #1027

**#4 - 2011-04-11 15:48 - Robert Waltz**

- Category set to d1\_common\_java

- Status changed from New to Closed

- Milestone set to CCI-0.5

There still needs to be some clean up, but the two offending classes have been removed.