

Infrastructure - Task #1139

Story # 1027 (Closed): Re-assessing the java service api package structure

Integrate new NodeList Utilities into d1\_indexer and d1\_synchronization

2010-12-03 19:28 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	d1_synchronization	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.28-Block.4	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-0.5		
<b>Product Version:</b>	*		
<b>Description</b>			

History

#1 - 2011-01-30 05:47 - Robert Waltz

- Milestone set to CCI-0.5

#2 - 2011-03-16 17:23 - Robert Waltz

- Parent task changed from #981 to #957

#3 - 2011-03-16 17:56 - Robert Waltz

- Parent task changed from #957 to #1027

#4 - 2011-04-12 16:14 - Robert Waltz

- Category set to d1\_synchronization

- Status changed from New to Closed