

## Infrastructure - Task #1258

Bug # 1252 (Closed): mimemultipart handling is buggy

### flesh out unit and integration tests

2011-01-24 18:14 - Rob Nahf

<b>Status:</b> Closed	<b>Start date:</b> 2011-01-24
<b>Priority:</b> High	<b>Due date:</b>
<b>Assignee:</b> Rob Nahf	<b>% Done:</b> 100%
<b>Category:</b> d1_libclient_java	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b> Sprint-2011.05	<b>Story Points:</b>
<b>Milestone:</b>	
<b>Product Version:</b> *	
<b>Description</b> unit tests for client-side methods are mostly written (echo testing against independent server) Integration tests	
<b>Related issues:</b> Related to Infrastructure - Story #1271: Refactor d1_libclient_java to work w... <b>Closed</b> <b>2011-01-28</b>	

### History

#### #1 - 2011-02-03 18:57 - Rob Nahf

- Category changed from d1\_common\_java to d1\_libclient\_java
- Status changed from New to In Progress
- Priority changed from Normal to High
- % Done changed from 0 to 90

worked out compatibility issues between new httpClient and server side requestResolver related to multipart handling.

Wrote new integration test class SimpleAPITest - which organizes tests differently to preserve sessionId's. It links the tests a bit, but greatly speeds up performance.

#### #2 - 2011-02-03 19:07 - Rob Nahf

- Status changed from In Progress to Closed
- % Done changed from 90 to 100

integration tests independent of D1 services require a server-side implementation or conversely a reliance on d1\_libclient\_java, so will use existing D1\_integration.D1ClientTest tests for now.