

Infrastructure - Task #1258

Bug # 1252 (Closed): mimemultipart handling is buggy

flesh out unit and integration tests

2011-01-24 18:14 - Rob Nahf

Status:	Closed	Start date:	2011-01-24
Priority:	High	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	d1_libclient_java	Estimated time:	0.00 hour
Target version:	Sprint-2011.05	Story Points:	
Milestone:			
Product Version:	*		
Description unit tests for client-side methods are mostly written (echo testing against independent server) Integration tests			
Related issues: Related to Infrastructure - Story #1271: Refactor d1_libclient_java to work w... <div>Closed2011-01-28</div>			

History

#1 - 2011-02-03 18:57 - Rob Nahf

- Category changed from d1_common_java to d1_libclient_java
- Status changed from New to In Progress
- Priority changed from Normal to High
- % Done changed from 0 to 90

worked out compatibility issues between new httpClient and server side requestResolver related to multipart handling.
Wrote new integration test class SimpleAPITest - which organizes tests differently to preserve sessionId's. It links the tests a bit, but greatly speeds up performance.

#2 - 2011-02-03 19:07 - Rob Nahf

- Status changed from In Progress to Closed
- % Done changed from 90 to 100

integration tests independent of D1 services require a server-side implementation or conversely a reliance on d1_libclient_java, so will use existing D1_integration.D1ClientTest tests for now.