

## Infrastructure - Bug #1269

### DAAC node is returning wrong version of types schema

2011-01-28 04:37 - Dave Vieglais

|                         |                |                        |            |
|-------------------------|----------------|------------------------|------------|
| <b>Status:</b>          | Closed         | <b>Start date:</b>     | 2011-01-28 |
| <b>Priority:</b>        | High           | <b>Due date:</b>       | 2011-02-05 |
| <b>Assignee:</b>        | Roger Dahl     | <b>% Done:</b>         | 100%       |
| <b>Category:</b>        | mn.Mercury     | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>  | Sprint-2011.05 | <b>Story Points:</b>   |            |
| <b>Milestone:</b>       | None           |                        |            |
| <b>Product Version:</b> | *              |                        |            |

#### Description

The node <http://daacmn.dataone.utk.edu/mn> is returning version 0.6.0 of the types schema.

Note also that the version tag of the services being reported is inconsistent and is surrounded by extra quotes.

e.g.:

```
curl -s -H "Accept: text/xml" "http://daacmn.dataone.utk.edu/mn/" | xml fo  
<?xml version="1.0"?>
```

```
gmn_daac
```

```
3025
```

```
'GMN'
```

```
http://daacmn.dataone.utk.edu/mn
```

```
"GMN DAAC"
```

#### History

##### #1 - 2011-02-01 17:10 - Dave Vieglais

- Position set to 1
- Target version changed from Sprint-2011.04 to Sprint-2011.05
- Position changed from 1 to 121

##### #2 - 2011-02-01 17:26 - Roger Dahl

- Status changed from New to Closed
- Assignee set to Roger Dahl

##### #3 - 2013-01-02 15:10 - Dave Vieglais

- translation missing: en.field\_remaining\_hours set to 0.0
- Due date set to 2011-02-05

##### #4 - 2013-01-02 15:12 - Dave Vieglais

- Milestone set to None
- Category changed from 299 to mn.Mercury