

## Infrastructure - Story #1275

### Fix metacat bugs

2011-01-28 17:35 - Chad Berkley

<b>Status:</b> Closed	<b>Start date:</b> 2011-01-28
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b> Rob Nahf	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b> Sprint-2011.17-Block.3	
<b>Story Points:</b>	
<b>Description</b>	
<b>Subtasks:</b>	
Task # 1507: refactor MetacatRestClient.sendData to match current dataone spec (mime mu...	<b>Rejected</b>
Task # 1278: Metacat creates data files with extra new line	<b>Closed</b>
Task # 1277: convert all of CrudService to use new MMP library	<b>Closed</b>
Task # 1282: Fix listObjects performance	<b>Closed</b>
Task # 1390: baseurl in metcat /nodes response incorrect	<b>Closed</b>
Task # 1440: Unicode support in Metacat	<b>Closed</b>
Task # 1352: update metacat to accept MMP name field 'obsoletedPid'	<b>Closed</b>

### History

#### #1 - 2011-01-28 17:35 - Chad Berkley

- Assignee set to Chad Berkley

#### #2 - 2011-02-01 17:12 - Dave Vieglais

- Target version changed from Sprint-2011.04 to Sprint-2011.05

- Position set to 4

- Position deleted (5)

#### #3 - 2011-02-01 17:23 - Chad Berkley

- Subject changed from Fix metacat system metadata bugs to Fix metacat bugs

#### #4 - 2011-02-10 04:05 - Dave Vieglais

- Position set to 2

- Target version changed from Sprint-2011.05 to Sprint-2011.06

- Position deleted (22)

#### #5 - 2011-02-14 23:44 - Dave Vieglais

- Position set to 3

- Target version changed from Sprint-2011.06 to Sprint-2011.07

- Position deleted (10)

#### #6 - 2011-03-01 17:51 - Dave Vieglais

- Position set to 34

- Target version changed from Sprint-2011.07 to Sprint-2011.09-Block.2

- Position deleted (27)

**#7 - 2011-03-07 17:33 - Dave Vieglais**

- Position set to 2
- Target version changed from Sprint-2011.09-Block.2 to Sprint-2011.10-Block.2
- Position deleted (37)

**#8 - 2011-03-07 17:53 - Dave Vieglais**

- Position set to 13
- Position deleted (15)

**#9 - 2011-03-17 16:06 - Dave Vieglais**

- Target version changed from Sprint-2011.10-Block.2 to Sprint-2011.11-Block.2
- Position deleted (27)
- Position set to 2

**#10 - 2011-03-22 13:46 - Dave Vieglais**

- Assignee changed from Chad Berkley to Rob Nahf

**#11 - 2011-03-22 13:58 - Dave Vieglais**

- Position deleted (8)
- Target version changed from Sprint-2011.11-Block.2 to Sprint-2011.12-Block.2
- Position set to 2

**#12 - 2011-03-28 14:45 - Dave Vieglais**

- Position deleted (5)
- Target version changed from Sprint-2011.12-Block.2 to Sprint-2011.13-Block.2
- Position set to 1

**#13 - 2011-04-05 01:41 - Dave Vieglais**

- Position deleted (5)
- Target version changed from Sprint-2011.13-Block.2 to Sprint-2011.14-Block.2
- Position set to 1

**#14 - 2011-04-13 04:14 - Dave Vieglais**

- Position deleted (23)
- Target version changed from Sprint-2011.14-Block.2 to Sprint-2011.15-Block.2
- Position set to 4

**#15 - 2011-04-25 15:53 - Dave Vieglais**

- Position set to 1
- Position deleted (20)
- Target version changed from Sprint-2011.15-Block.2 to Sprint-2011.17-Block.3

**#16 - 2011-05-02 17:07 - Rob Nahf**

- Status changed from In Progress to Closed

Finally!