

## Infrastructure - Bug #1297

### wrong baseurl for knb-mn in cn-dev, cn-orc-1, and cn-unm-1 node registries

2011-02-04 22:38 - Dave Vieglais

<b>Status:</b>	Closed	<b>Start date:</b>	2011-02-04
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	d1_cn_service	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.06	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-0.5		
<b>Product Version:</b>	*		

#### Description

cn-dev.dataone.org,  
cn-unm-1.dataone.org,  
cn-orc-1.dataone.org are reporting a baseurl of:

["http://knb-mn.ecoinformatics.org/knb/"](http://knb-mn.ecoinformatics.org/knb/)

instead of:

["http://knb-mn.ecoinformatics.org/knb/d1/"](http://knb-mn.ecoinformatics.org/knb/d1/)

for the KNB node.

Also - the entry for baseurl:

<http://mn-dev.dataone.org/mn/>

should be replaced with:

<http://gm-dev.dyndns.org/mn>

#### History

**#1 - 2011-02-07 17:25 - Dave Vieglais**

- Assignee set to Robert Waltz

**#2 - 2011-02-07 18:43 - Robert Waltz**

- Status changed from New to In Progress

**#3 - 2011-02-08 17:31 - Robert Waltz**

- Status changed from In Progress to Closed

**#4 - 2011-02-08 17:31 - Robert Waltz**

- Milestone set to CCI-0.5