

Infrastructure - Story #1321

script and screencast the D1 demo for review

2011-02-09 09:15 - Matthew Jones

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Matthew Jones	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2011.07		
Story Points:			
Description			
Subtasks:			
Task # 1324: screencast morpho metadata upload			Closed
Task # 1323: screencast the eva_demo_1			Closed
Task # 1322: script the overall demo			Closed

History

#1 - 2011-02-09 09:15 - Matthew Jones

- Target version set to Sprint-2011.06
- Position deleted (1)
- Position set to 1

#2 - 2011-02-09 09:17 - Matthew Jones

- translation missing: en.field_remaining_hours set to 16.0
- Priority changed from Normal to Immediate
- Estimated time set to 16.00
- Assignee set to Dave Vieglais

#3 - 2011-02-14 07:57 - Matthew Jones

- Assignee changed from Dave Vieglais to Matthew Jones
- Status changed from New to In Progress

#4 - 2011-02-14 18:16 - Matthew Jones

- Target version changed from Sprint-2011.06 to Sprint-2011.07
- Position deleted (11)
- Position set to 1

#5 - 2011-03-01 16:19 - Dave Vieglais

- Status changed from In Progress to Closed