

Infrastructure - Story #1387

packaging GMN as standalone MN

2011-02-28 20:22 - Rob Nahf

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Roger Dahl	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2011.18-Block.3		
Story Points:			
Description			
want to be able to operate GMN as a stand alone MN, including the admin interfaces.			

History

#1 - 2011-04-25 15:56 - Dave Vieglais

- Target version set to Sprint-2011.17-Block.3
- Position set to 13
- Position deleted (51)

#2 - 2011-05-02 17:13 - Dave Vieglais

- Assignee set to Roger Dahl

#3 - 2011-05-03 03:46 - Dave Vieglais

- Position set to 188
- Position deleted (17)
- Target version changed from Sprint-2011.17-Block.3 to Sprint-2011.18-Block.3

#4 - 2011-05-04 13:58 - Roger Dahl

- Status changed from New to Closed

GMN install docs:

https://repository.dataone.org/software/cicore/trunk/mn/d1_mn_generic/doc/_build/html/