

## Infrastructure - Task #1455

Story # 1378 (Closed): Adding new object formats shouldn't require buildout

### Update D1 libraries to use CN object format service

2011-03-29 14:39 - Chris Jones

<b>Status:</b>	Closed	<b>Start date:</b>	2011-03-29
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	d1_cn_service	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.35-Block.5	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-0.6.4		
<b>Product Version:</b>	*		
<b>Description</b>			
<p>Currently, D1 libraries use the ObjectFormat data type to get object format information. The libraries need to be updated to use the CN_Crud object format service. Classes include:</p>			
cn-service			
TestTestServiceImpl.java			
Main.java			
IdentifierAdaption.java			
d1_synchronization			
MetadataPackageWriter.java			
ObjectListQueueProcessor.java			
ObjectListQueueWriter.java			
d1_common_java			
MemberNodeHealth.java			
MemberNodeReplication.java			
DescribeResponse.java			
ObjectFormat.java			
ObjectInfo.java			
SystemMetadata.java			
ObjectFormatTest.java			
ValidateSamplesTestCase.java			
d1_integration			
D1ClientCNodeTest.java			
D1ClientTest.java			
ExampleUtilities.java			
PackageTest.java			
SimpleApiTests.java			
d1_libclient_java			
D1Node.java			
D1Object.java			
D1RestClient.java			
MNode.java			
DataoneEMLParser.java			
EMLDocument.java			
d1_mn_generic			
D1ClientCNodeTest.java			
D1ClientTest.java			
ExampleUtilities.java			
PackageTest.java			
SimpleApiTests.java			
d1_mn_silo			
MemberNodeReplicationImpl.java			

## History

---

### #1 - 2011-03-29 14:39 - Chris Jones

- Parent task set to #1378

### #2 - 2011-06-03 14:56 - Chris Jones

- Status changed from New to In Progress

d1\_common\_java and d1\_libclient\_java are updated. We still need to update d1\_synchronization, d1\_integration, d1\_mn\_generic, d1\_mn\_silo, cn-service.

### #3 - 2011-06-15 19:44 - Chris Jones

- Assignee changed from Chris Jones to Rob Nahf

Assigning this to Rob and Robert since the remaining updates are in projects that they are managing.

### #4 - 2011-08-16 18:27 - Rob Nahf

- Milestone changed from 2011-Block-2 to None

- Assignee changed from Rob Nahf to Robert Waltz

Checked client and d1\_integration packages.  
(Robert to check the rest)

### #5 - 2011-08-30 17:12 - Robert Waltz

- Category set to d1\_cn\_service

- Milestone changed from None to CCI-0.6.4

- Status changed from In Progress to Closed