

## Infrastructure - Task #1468

Story # 725 (In Progress): Create Authentication and Access control design specifications

### Define AuthSession fields in Types.txt

2011-04-06 17:46 - Matthew Jones

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Matthew Jones	<b>% Done:</b>	100%
<b>Category:</b>	Documentation	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Maintenance Backlog	<b>Story Points:</b>	
<b>Milestone:</b>	2011-Block-2		
<b>Product Version:</b>	*		
<b>Description</b>			

### History

#### #1 - 2011-04-07 01:42 - Matthew Jones

- Status changed from New to In Progress

#### #2 - 2011-04-07 01:43 - Matthew Jones

- Category set to Documentation

- Status changed from In Progress to Closed

- Milestone set to 2011-Block-2

Completed. All AuthSession and related fields are defined in Types.txt, as are the fields for Person and Group.

#### #3 - 2012-10-11 15:27 - Dave Vieglais

- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.41-Block.6.1

#### #4 - 2012-10-24 18:10 - Dave Vieglais

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.46-Block.6.3

#### #5 - 2012-12-12 16:50 - Chris Jones

- Target version changed from Sprint-2012.46-Block.6.3 to Sprint-2012.50-Block.6.4

#### #6 - 2012-12-12 19:09 - Chris Jones

- Target version changed from Sprint-2012.50-Block.6.4 to 2013.2-Block.1.1

#### #7 - 2013-03-01 18:57 - Chris Jones

- Target version changed from 2013.2-Block.1.1 to 2013.10-Block.2.1

#### #8 - 2013-08-02 12:22 - Dave Vieglais

- Target version changed from 2013.10-Block.2.1 to 2013.33-Block.4.4

#### #9 - 2014-01-06 17:50 - Chris Jones

- Target version changed from 2013.33-Block.4.4 to 2014.2-Block.1.1

#### #10 - 2014-03-14 17:29 - Chris Jones

- Target version deleted (2014.2-Block.1.1)

**#11 - 2014-10-01 20:47 - Dave Vieglais**

- Target version set to Maintenance Backlog