

Infrastructure - Task #1496

Story # 725 (In Progress): Create Authentication and Access control design specifications

Create SAML module in design docs for Assertion class

2011-04-07 17:13 - Matthew Jones

<b>Status:</b>	Rejected	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Matthew Jones	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Maintenance Backlog	<b>Story Points:</b>	
<b>Milestone:</b>			
<b>Product Version:</b>	*		
<b>Description</b>			

History

- #1 - 2011-04-07 17:14 - Matthew Jones
  - Status changed from New to In Progress
- #2 - 2012-05-24 22:49 - Matthew Jones
  - Status changed from In Progress to Rejected
  - translation missing: en.field\_remaining\_hours set to 0.0
- #3 - 2012-10-11 15:27 - Dave Vieglais
  - Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.41-Block.6.1
- #4 - 2012-10-24 18:10 - Dave Vieglais
  - Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.46-Block.6.3
- #5 - 2012-12-12 16:50 - Chris Jones
  - Target version changed from Sprint-2012.46-Block.6.3 to Sprint-2012.50-Block.6.4
- #6 - 2012-12-12 19:09 - Chris Jones
  - Target version changed from Sprint-2012.50-Block.6.4 to 2013.2-Block.1.1
- #7 - 2013-03-01 18:57 - Chris Jones
  - Target version changed from 2013.2-Block.1.1 to 2013.10-Block.2.1
- #8 - 2013-08-02 12:22 - Dave Vieglais
  - Target version changed from 2013.10-Block.2.1 to 2013.33-Block.4.4
- #9 - 2014-01-06 17:50 - Chris Jones
  - Target version changed from 2013.33-Block.4.4 to 2014.2-Block.1.1
- #10 - 2014-03-14 17:29 - Chris Jones
  - Target version deleted (2014.2-Block.1.1)
- #11 - 2014-10-01 20:47 - Dave Vieglais

- Target version set to Maintenance Backlog