

Infrastructure - Task #1504

Story # 608 (Rejected): CN needs a messaging broker for indexing service component

Design Strategy for implementaion

2011-04-11 15:53 - Robert Waltz

Status:	Rejected	Start date:	2011-04-11
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	0%
Category:	d1_synchronization	Estimated time:	0.00 hour
Target version:	Sprint-2011.37-Block.5	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
Create documentation and UML diagrams for interaction of this system.			

History

#1 - 2011-04-11 15:54 - Robert Waltz

- Category set to d1_synchronization

- Assignee set to Robert Waltz

#2 - 2011-05-23 17:57 - Robert Waltz

- Milestone set to 2011-Block-3

#3 - 2011-09-28 18:33 - Robert Waltz

- Status changed from New to Rejected

- Milestone changed from 2011-Block-3 to None