

Infrastructure - Task #151

Generate version of PMP that includes supplements

2009-12-17 22:59 - Dave Vieglais

Status:	Closed	Start date:	
Priority:	High	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:	Management	Estimated time:	0.00 hour
Target version:	Y1Q2 PMP and Report	Story Points:	
Milestone:	None		
Product Version:	*		

Description

Sponsor requests version of PMP that includes the various supplements generated since the PMP was submitted.

- Roadmap
- More detailed WBS
- Derivation of WBS items from design (requirements > use cases > functional use cases > APIs + components)
- Staffing plan
- Budget burn

History

#1 - 2009-12-23 15:14 - Dave Vieglais

Completed and forwarded to NSF.