

Infrastructure - Task #1523

Story # 1086 (Closed): Create a common test resources location

uncomment changes when Hudson deployment solution implemented

2011-05-04 16:47 - Rob Nahf

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2011.22-Block.3	Story Points:	
Milestone:			
Product Version:	*		
Description			
Related issues:			
Blocked by Infrastructure - Task #1524: setup d1_test_resources on Hudson...		Closed	2011-05-04

History

#1 - 2011-05-31 21:12 - Rob Nahf

- Status changed from New to In Progress

#2 - 2011-05-31 21:16 - Rob Nahf

- translation missing: en.field_remaining_hours changed from 1.0 to 0.0

#3 - 2011-05-31 21:16 - Rob Nahf

- Status changed from In Progress to Closed