

Infrastructure - Task #1523

Story # 1086 (Closed): Create a common test resources location

uncomment changes when Hudson deployment solution implemented

2011-05-04 16:47 - Rob Nahf

Status: Closed	Start date:
Priority: Normal	Due date:
Assignee: Rob Nahf	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: Sprint-2011.22-Block.3	Story Points:
Milestone:	
Product Version: *	
Description	
Related issues:	
Blocked by Infrastructure - Task #1524: setup d1_test_resources on Hudson...	Closed 2011-05-04

History

#1 - 2011-05-31 21:12 - Rob Nahf

- Status changed from New to In Progress

#2 - 2011-05-31 21:16 - Rob Nahf

- translation missing: en.field_remaining_hours changed from 1.0 to 0.0

#3 - 2011-05-31 21:16 - Rob Nahf

- Status changed from In Progress to Closed