Infrastructure - Task #1524

Story # 1086 (Closed): Create a common test resources location

setup d1_test_resources on Hudson...

2011-05-04 16:51 - Rob Nahf

Status:	Closed	Start date:	2011-05-04
Priority:	Normal	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2011.22-Block.3		
Milestone:		Story Points:	
Product Version:	*		
Description			
either by creating a new Hudson job (that installs in the local repository) or by setting up a remote maven repository, so d1_common_java can manage the dependency itself.			
Related issues:			
Related to Infrastructure - Task #1576: create "buildout" mechanism for the w			Closed
Blocks Infrastructure - Task #1523: uncomment changes when Hudson deployment			Closed

History

#1 - 2011-05-04 16:53 - Rob Nahf

- Assignee set to Dave Vieglais

#2 - 2011-05-23 18:08 - Rob Nahf

- Status changed from New to In Progress

internal maven repository is set up, but still need to add a Hudson project to create the artifact in the mvn repository.

#3 - 2011-05-23 20:51 - Dave Vieglais

- Status changed from In Progress to Closed

- translation missing: en.field_remaining_hours set to 0.0