

Infrastructure - Story #1530

Redefine interface definitions to correspond with Tiers

2011-05-06 19:10 - Matthew Jones

Status:	Closed	Start date:	2011-05-24
Priority:	Normal	Due date:	
Assignee:	Matthew Jones	% Done:	100%
Category:	d1_common_java	Estimated time:	0.00 hour
Target version:	Sprint-2011.26-Block.4		
Story Points:			
Description			
Subtasks:			
Task # 1531: Create d1_common_java tier-based interfaces			Closed
Task # 1534: Update API docs to reflect minor name changes in the Tiered interfaces			Closed
Task # 1532: Deprecate existing d1_common_java interfaces.			Closed
Task # 1533: Remove old d1_common_java interfaces			Closed
Task # 1587: Define CNRegister.register payload			Closed
Task # 1600: Update Coordinating Node API Documentation			Closed
Task # 1601: Determine CNCORE.registerSystemMetaData return type			Rejected
Task # 1602: Determine CNReplication.updateReplicationMetadata return type			Closed
Task # 1603: Resolve missing types in org.dataone.service.types package			Closed
Task # 1623: Update d1_common_python API to match tiered interfaces in 0.6.2			Closed

History

#1 - 2011-05-06 19:11 - Matthew Jones

- Position set to 1
- Target version set to Sprint-2011.19-Block.3
- Position deleted (1)

#2 - 2011-05-06 19:13 - Matthew Jones

- Milestone set to 2011-Block-3
- Category set to d1_common_java
- Assignee set to Matthew Jones

Need to redefine all of the API Interfaces to correspond with the new Tiers so that CNs and MNs can implement them in tier-based groupings. Will do this in stages of 1) create new interfaces, 2) deprecate old interfaces, 3) remove old interfaces (once everything is ported).

#3 - 2011-05-07 02:02 - Matthew Jones

- Status changed from New to In Progress

#4 - 2011-05-16 18:00 - Dave Vieglais

- Position set to 2
- Target version changed from Sprint-2011.19-Block.3 to Sprint-2011.20-Block.3
- Position deleted (3)

#5 - 2011-05-25 15:41 - Dave Vieglais

- Position deleted (12)

- Position set to 6
- Target version changed from Sprint-2011.20-Block.3 to Sprint-2011.21-Block.3

#6 - 2011-05-25 15:47 - Dave Vieglais

- Position set to 7
- Position deleted (17)

#7 - 2011-05-31 15:00 - Dave Vieglais

- Position deleted (10)
- Position set to 2
- Target version changed from Sprint-2011.21-Block.3 to Sprint-2011.22-Block.3

#8 - 2011-05-31 15:00 - Dave Vieglais

- Position set to 1
- Position deleted (2)

#9 - 2011-06-07 00:13 - Dave Vieglais

- Target version changed from Sprint-2011.22-Block.3 to Sprint-2011.23-Block.3
- Position set to 1
- Position deleted (6)

#10 - 2011-06-27 01:16 - Dave Vieglais

- Target version changed from Sprint-2011.23-Block.3 to Sprint-2011.26-Block.4
- Position set to 5
- Position deleted (7)

#11 - 2011-08-30 01:23 - Dave Vieglais

- Milestone changed from 2011-Block-3 to None
- Status changed from In Progress to Closed

Subtasks completed.