

Infrastructure - Task #1533

Story # 1530 (Closed): Redefine interface definitions to correspond with Tiers

Remove old d1_common_java interfaces

2011-05-06 19:15 - Matthew Jones

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Nicholas Dexter	% Done:	100%
Category:	d1_common_java	Estimated time:	0.00 hour
Target version:	Sprint-2011.26-Block.4	Story Points:	
Milestone:	None		
Product Version:	*		
Description			

History

#1 - 2011-05-06 19:19 - Matthew Jones

- Category set to d1_common_java
- Milestone set to 2011-Block-3

After implementations have transferred from old to new interface definitions, we can then delete the old interface definitions completely.

#2 - 2011-05-31 16:47 - Nicholas Dexter

- Assignee changed from Matthew Jones to Nicholas Dexter

#3 - 2011-06-06 16:30 - Nicholas Dexter

- Status changed from New to In Progress

#4 - 2011-08-26 16:57 - Nicholas Dexter

- % Done changed from 0 to 100
- translation missing: en.field_remaining_hours changed from 1.0 to 0.0
- Milestone changed from 2011-Block-3 to None
- Status changed from In Progress to Closed