

Infrastructure - Bug #1558

Remove D1ClientUnitTest's testNodeMap

2011-05-13 18:51 - Robert Waltz

Status:	Closed	Start date:	2011-05-13
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_libclient_java	Estimated time:	1.00 hour
Target version:	Sprint-2011.19-Block.3	Story Points:	
Milestone:	2011-Block-3		
Product Version:	*		
Description			
testNodeMap as written should be an integration test, not a unit test.			

History

#1 - 2011-05-13 18:54 - Robert Waltz

- Status changed from New to Closed
- translation missing: en.field_remaining_hours set to 0.0