

Infrastructure - Support #1566

member node web testing

2011-05-16 21:02 - Rob Nahf

Status:	Closed	Start date:	2011-05-16
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	d1_integration	Estimated time:	0.00 hour
Target version:	Sprint-2011.35-Block.5	Story Points:	
Milestone:	None		
Product Version:	*		

Description

set up web app (servlet) that takes the url of a given member node and performs integration tests against it. See code checked into repository: (https://repository.dataone.org/software/cicore/trunk/mn/d1_mn_tester/) Goal is to allow external member node developers to test their work against a standard set of tests. Want to do it in a way that allows reuse existing tests.

Subtasks:

Task # 1570: refactor existing java tests to accept System parameters passed in from th...	Closed
Task # 1568: implement the response format from wstest package (results.html)	Closed
Task # 1576: create "buildout" mechanism for the webTesting servlet.	Closed
Task # 1569: document the testing strategy and design	Closed
Task # 1571: move all existing java tests to src/main/java	Rejected
Task # 1567: re-implement test running servlet to generalize solution for all types of ...	Rejected
Task # 1572: implement new Hudson call to run tests once tests are in main.	Rejected

History

#1 - 2011-05-16 21:12 - Rob Nahf

- % Done changed from 0 to 50
- Category set to d1_integration
- Assignee set to Rob Nahf

Status: have proof of concept for running java servlet that passes URL to JUnit tests. In d1_integration: org.dataone.integration.webTest package.

#2 - 2011-05-16 21:50 - Rob Nahf

- Position set to 16
- Position deleted (1)

#3 - 2011-05-25 15:43 - Dave Vieglais

- Position set to 13
- Position deleted (18)
- Target version changed from Sprint-2011.20-Block.3 to Sprint-2011.21-Block.3

#4 - 2011-05-25 15:45 - Dave Vieglais

- Position deleted (20)
- Position set to 13

#5 - 2011-05-31 15:22 - Dave Vieglais

- Position deleted (18)
- Position set to 4
- Target version changed from Sprint-2011.21-Block.3 to Sprint-2011.22-Block.3

#6 - 2011-05-31 16:51 - Dave Vieglais

- Target version changed from *Sprint-2011.22-Block.3* to *Sprint-2011.23-Block.3*
- Position deleted (5)
- Position set to 18

#7 - 2011-06-27 01:17 - Dave Vieglais

- Target version changed from *Sprint-2011.23-Block.3* to *Sprint-2011.26-Block.4*
- Position deleted (20)
- Position set to 11

#8 - 2011-08-16 18:17 - Rob Nahf

- Target version changed from *Sprint-2011.26-Block.4* to *Sprint-2011.33-Block.4*
- Milestone set to None

#9 - 2011-08-30 01:42 - Dave Vieglais

- Position deleted (41)
- Target version deleted (*Sprint-2011.33-Block.4*)
- Position set to 1

#10 - 2011-08-30 01:47 - Dave Vieglais

- Position set to 1
- Position deleted (4)

#11 - 2011-08-30 02:36 - Dave Vieglais

- Position deleted (11)
- Position set to 4

#12 - 2011-08-30 02:50 - Dave Vieglais

- Target version set to *Sprint-2011.35-Block.5*
- Position set to 76
- Position deleted (4)

#13 - 2011-08-30 16:59 - Rob Nahf

- Status changed from *In Progress* to *Closed*

Main development work complete. Remaining issues (regarding deployment) will be under a separate story / bug.