

## Infrastructure - Task #1569

Support # 1566 (Closed): member node web testing

### document the testing strategy and design

2011-05-16 21:43 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2011-05-16
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>	d1_integration	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.35-Block.5	<b>Story Points:</b>	
<b>Milestone:</b>			
<b>Product Version:</b>	*		
<b>Description</b>			
Need to document what I'm doing to make it easy for developers to incorporate their tests.			

### History

#### #1 - 2011-05-23 17:53 - Rob Nahf

- Status changed from New to In Progress

#### #2 - 2011-05-23 17:54 - Rob Nahf

- translation missing: en.field\_remaining\_hours set to 2.0

#### #3 - 2011-05-24 21:13 - Rob Nahf

- translation missing: en.field\_remaining\_hours changed from 2.0 to 0.0

#### #4 - 2011-05-24 21:13 - Rob Nahf

- Status changed from In Progress to Closed