

Infrastructure - Task #1569

Support # 1566 (Closed): member node web testing

document the testing strategy and design

2011-05-16 21:43 - Rob Nahf

Status:	Closed	Start date:	2011-05-16
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	d1_integration	Estimated time:	0.00 hour
Target version:	Sprint-2011.35-Block.5	Story Points:	
Milestone:			
Product Version:	*		
Description			
Need to document what I'm doing to make it easy for developers to incorporate their tests.			

History

#1 - 2011-05-23 17:53 - Rob Nahf

- Status changed from New to In Progress

#2 - 2011-05-23 17:54 - Rob Nahf

- translation missing: en.field_remaining_hours set to 2.0

#3 - 2011-05-24 21:13 - Rob Nahf

- translation missing: en.field_remaining_hours changed from 2.0 to 0.0

#4 - 2011-05-24 21:13 - Rob Nahf

- Status changed from In Progress to Closed