

Infrastructure - Task #1576

Support # 1566 (Closed): member node web testing

create "buildout" mechanism for the webTesting servlet.

2011-05-18 18:46 - Rob Nahf

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2011.35-Block.5	Story Points:	
Milestone:			
Product Version:	*		
Description the tests in d1_integration depend on d1_libclient_ and d1_common_ packages. Would like to use the internal remote repository mechanism supported by maven, so that we can use commands like "tomcat:deploy" for deploying to localhost (tomcat server), and avoid having to create a integration_buildout package.			
Related issues: Related to Infrastructure - Task #1524: setup d1_test_resources on Hudson... <div>Closed2011-05-04</div>			

History

#1 - 2011-05-18 22:49 - Rob Nahf

- Assignee set to Rob Nahf
- translation missing: en.field_remaining_hours set to 4.0

#2 - 2011-05-18 22:49 - Rob Nahf

- Status changed from New to In Progress

#3 - 2011-05-23 17:52 - Rob Nahf

- Status changed from In Progress to Closed

using the internal maven repository Dave set up, rewrote poms to use these new artifacts.