

## Infrastructure - Task #1657

### Place order for UCSB dataone hardware

2011-06-28 21:19 - Nick Outin

<b>Status:</b>	Closed	<b>Start date:</b>	2011-06-28
<b>Priority:</b>	Urgent	<b>Due date:</b>	
<b>Assignee:</b>	Nick Outin	<b>% Done:</b>	100%
<b>Category:</b>	Hardware	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Story Points:</b>	
<b>Milestone:</b>	CCI-0.7.3		
<b>Product Version:</b>	*		
<b>Description</b>			
I requested a final quote from my HP rep with the additional hardware and some small changes. I'm now waiting for a response.			

#### History

##### #1 - 2011-07-06 22:23 - Nick Outin

- Milestone set to CCI-0.7.3

Received storage and server quotes, still waiting for switches. Once the switch quote arrives the rep will combine all three quotes.

##### #2 - 2011-07-11 21:37 - Nick Outin

Received the final quote, but everything combined is above the limit. I called the rep and he's going to lower the price and sending out a new quote.

##### #3 - 2011-07-19 17:44 - Nick Outin

- Status changed from In Progress to Closed

Order submitted.

##### #4 - 2011-10-03 23:44 - Nick Outin

- % Done changed from 0 to 100