

Infrastructure - Task #1657

Place order for UCSB dataone hardware

2011-06-28 21:19 - Nick Outin

Status:	Closed	Start date:	2011-06-28
Priority:	Urgent	Due date:	
Assignee:	Nick Outin	% Done:	100%
Category:	Hardware	Estimated time:	0.00 hour
Target version:		Story Points:	
Milestone:	CCI-0.7.3		
Product Version:	*		
Description			
I requested a final quote from my HP rep with the additional hardware and some small changes. I'm now waiting for a response.			

History

#1 - 2011-07-06 22:23 - Nick Outin

- Milestone set to CCI-0.7.3

Received storage and server quotes, still waiting for switches. Once the switch quote arrives the rep will combine all three quotes.

#2 - 2011-07-11 21:37 - Nick Outin

Received the final quote, but everything combined is above the limit. I called the rep and he's going to lower the price and sending out a new quote.

#3 - 2011-07-19 17:44 - Nick Outin

- Status changed from In Progress to Closed

Order submitted.

#4 - 2011-10-03 23:44 - Nick Outin

- % Done changed from 0 to 100