

## Infrastructure - Task #1666

Story # 975 (Closed): Refactor to support synchronization across multiple MNs

### Create LDAP Schema to persist NodeList

2011-07-05 21:39 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	2011-07-05
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	d1_synchronization	<b>Estimated time:</b>	24.00 hours
<b>Target version:</b>	Sprint-2011.37-Block.5	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-0.6.2		
<b>Product Version:</b>	*		
<b>Description</b>			
NodeList will be persisted in LDAP.			

#### History

##### #1 - 2011-07-05 21:40 - Robert Waltz

- Estimated time set to 24.00

##### #2 - 2011-07-12 16:09 - Robert Waltz

- Status changed from In Progress to Closed

- translation missing: en.field\_remaining\_hours set to 0.0