

Infrastructure - Task #169

Describe relationships between DataNet activities and other projects

2010-01-13 18:09 - Dave Vieglais

Status:	Closed	Start date:	
Priority:	Urgent	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:	Management	Estimated time:	0.00 hour
Target version:	Y1Q2 PMP and Report	Story Points:	
Milestone:	None		
Product Version:	*		

Description

From "UNM PMP V1.1 -- PB feedback.pdf":

Clearly, activities in progress benefit from previous INTEROP funding and other activities. Therefore, PMP should describe relationship between [DataNet](#) activities (Section 3.B), INTEROP and other relevant projects (including leveraged projects such as iPlant, NBii, etc.). V2 must include some of this.